
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: September 28, 1998
Subj: Custom Blending Inc. Indiana
From: Victor Ho, OSC, U.S. EPA, Region 5, EERB

To: K. Mould, U.S. EPA, OSWER, Washington D.C (703/603-9116)
R. Karl, Chief EERB, USEPA Region 5 (Interoffice)
B. Kush, Chief OPRS, USEPA Region 5 (Interoffice)
J. Maritote, EERB, U.S. EPA, Region 5 (Interoffice)
D. Ile-mre, U.S. Fish and Wildlife. . ./1-. . £**?? K (215/597-9845)
T. Tansey, USCG-NPFC / (703/235-4837)
NRC (202/267-2165)

Polrep No.: Polrep #5 -OPA Lead
Reporting Period: March 30, 1998-September 23, 1998.
FPN #: 088066
EPA#: 98 HR 05F P8X (Reimbursable)

98 H 05F G7X Z576 (Recoverable)
Response Authority: OPA
Start Date: January 8, 1998
Completion Date: NA

I. Background:
The Indiana Department of Environmental Management (IDEM) requested OPA Funds for an
emergency cleanup at the Custom Blending Inc. oil site on January 7, 1998. A Pollution
Removal Funding Authorization (PRFA) has been authorized through correspondence sent
January 8,1998 to USCG, Cmdr. Tom Tansey. The attached POLREP has been provided by
IDEM to USEPA and USCG.

II. Updates:
After a temporary halt to site activities that began approximately 4/1/98, site activities are
ready to begin again. The saturated surface soils are approximately 1000 sq. ft. in size and two
ft. in depth. IDEM plans to remove the saturated oily soil to remove the threat of oil from
impacting the storm sewer system that leads directly to Brandywine Creek. Once this is
complete the site should be ready to be closed out.

The attached polrep by IDEM was discussed with USEPA and the additional funds were found
not to be needed. IDEM believes it will be able to complete the cleanup with the OPA funds
it currently has available.

USEPA Contact: Victor Ho 312.886.7180
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INDIANA DEPARTMENT OF ENVIRONMENTAL MANAGEMENT

L HEADING

Date: September 23,1998
From: Patrick Colcord, Project Engineer, Immediate Removal Section, Environmental
Response, IDEM

To:
B. Helton, US Coast Guard, District 8 FAX (504) 589-4999
Tom Tansey, US Coast Guard, NPFC FAX (703) 235-4837
Victor Ho, OSC Region V, EPA FAX (312) 353-9176
Harry Atkinson, OER, SLTRS, IDEM FAX (317) 308-3063
Mary Beth Touhy, AC, OER, IDEM FAX (317) 308-3063
Tim Johnson, OER, SMRS FAX (317) 308-3063

Subject: Custom Blended Oils, OPA Removal Action, Greenfield, Indiana

POLREP: POLREP No. 5

IL BACKGROUND

SiteNumber/FPN 7100088/088066
Site ID No:
Delivery Order Number
Response Authority OPA
CERCLJSlDtf NA
NPL Status Non-NPL
State Notification:
Status:
Start Date: January 8,1998
Demobilization Date: NA
Completion Date NA

RESPONSE INFORMATION

A. Situation

I. Removal Actions to D«te

Activities on-site were temporarily stopped after the initial response action last winter.
More than 50,000 gallons of waste oil was removed from the property at that time.
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Curremly, the soil on the property is saturated with oil in several locations. During the
spring and summer months wet weather forced oil to the surface coating ground
vegetation. An estimated 1000 square feet of ground surface is coated with oil

IDEM plans to remove the contaminated soil for disposal The excavated area will be
backfilled. An estimated 100 cubic yards of soil will be removed. The project should be
complete once this action is taken. This phase of the project is estimated to cost about
$65,000. IDEM will need approval for an additional $32,000 to conduct this final phase.
A scope of work for this final phase wfll be sent to EPA, Region V for approval.

IV. Cost Information (As of 9/15/98)

Budget Cost to Date Remaining
Environmental Remediation Services S 85,000 $76,519.51 $ 8,480.49
August Mack Environmental $30,000 $ 5,179.20 $24,820.80


